

SE LAB - 2

PES1UG24CS491

TANISHA MATHUR

5 - 'I'

Agile Backlog Creation and Sprint Simulation

Objective

- Convert functional requirements into an Agile product backlog.
- Organise requirements into Epics and User Stories.
- Prioritise stories based on user impact.
- Estimate effort using Story Points and Fibonacci values.
- Simulate sprint planning and execution in Jira.
- Track sprint progress using the Burndown Chart.

Epics

- An Epic represents a large body of work or a major functionality.
- Large requirements are divided into smaller User Stories under each Epic.
- Five Epics were created for the placement and internship management system.

User Stories

- User Stories describe functionality from the user's point of view.
- They follow the format: “As a [user role], I want [goal], so that [benefit].”
- Each Epic was divided into smaller User Stories that can be implemented and tracked individually.

Backlog Prioritisation

- The Product Backlog contains all the User Stories planned for the system.
- Stories are prioritised according to their importance and user impact.
- High, Medium and Low priorities are used to indicate the importance of each story.
- Higher priority stories are considered earlier during sprint planning.

Story Points

- Story Points are used to estimate the relative effort required for a User Story.
- They consider effort, complexity, risk and uncertainty.
- Fibonacci values such as 1, 2, 3, 5 and 8 are commonly used.
- A higher number represents a relatively more complex or uncertain story.

Planning Poker

- Planning Poker is a collaborative technique used to estimate Story Points.
- Team members choose estimates for a story and discuss differences in their estimates.
- The team reaches a common estimate after discussion.

Sprint

- A Sprint is a short, fixed time period in which selected backlog items are completed.
- Sprint 1 was planned as a one week sprint.
- Selected stories are moved from the Product Backlog into the Sprint.
- During execution, stories progress through To Do, In Progress and Done.
- Two sprints were simulated as part of the lab.

Sprint Progress

- The Active Sprint board is used to track the status of stories.

- Moving stories between statuses shows the progress of the team's work.
- Completed stories are moved to Done by the end of the sprint.



Burndown Chart

- The Burndown Chart shows the amount of work remaining during a sprint.
- Remaining work is measured using Story Points.
- The actual remaining work is compared with the ideal burn rate.
- It helps track sprint progress and identify delays or differences from the planned progress.

Lab Evidence

The following screenshots provide evidence of the work completed in Jira:

- Created Epics and their User Stories
- Complete Product Backlog with priorities and Story Points
- Sprint 1 Active Board
- Completed Sprint 1
- Sprint 2 Active Board
- Completed Sprint 2
- Sprint Burndown Chart




Spaces / SE-Lab2 / Reports

Sprint burndown chart

> How to read this report

Sprint: SL1 Sprint 1 Estimation field: Story points

Date - August 31st, 2026 - September 6th, 2026



For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing System Dev

Recent

SE-Lab2

My Software Team

More spaces

Recommended

Collect IT requests

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces

SE-Lab2

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

Filter

Clear filters

Epic

No epic

Resume Parsing & Eligibility

Start date

None

Due date

None

View all details

Placement Application & Tracking

Start date

None

Due date

None

View all details

Drive Eligibility Configuration

Create epic

SL1 Sprint 1

31 Aug - 6 Sep (4 of 8 work items visible)

0 0 20 Complete sprint

6t1-6 Parse Student Resume Done 5

6t1-7 Extract Skill Tags Done 3

6t1-8 Match Student Profile with ... Done 8

6t1-9 Filter Ineligible Applicants Done 5

Create

SL1 Sprint 1

Add dates (0 work items)

0 0 0 Start sprint

Create

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

Create

Backlog (4 of 10 work items visible)

16 0 0 Create sprint

Create a whiteboard to plan your work Try

SL1-14 Apply for Placement Drive To Do 5

SL1-15 Submit Application More results To Do 3

SL1-16 Track Application Status To Do 3

Jira work item

SL1-2

Placement Application & Tracking

To Do Improve Epic

Description

Enables eligible students to apply for active placement drives and track their application status in real time.(f1003)

Child work items

0% Done

Work

SL1-14 Apply for Placement Drive H U To Do

SL1-15 Submit Application Before Deadline H U To Do

SL1-16 Track Application Status H U To Do

SL1-17 Update Application Status H U To Do

Linked work items

Add linked work item

Confluence content

Project plan Try template

Details

Spaces

SE-Lab2

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search backlogFilterClear filters

Epic

Placement Application & Tracking

Start dateNoneDue dateNoneView all details

Drive Eligibility Configuration

Start dateNoneDue dateNoneView all details

Interview Scheduling

Offer Letter Management

Create epic

SL1 Sprint 131 Aug - 6 Sep (8 work items)

5624Complete sprint

SL1-6Parse Student ResumeDone5

SL1-7Extract Skill TagsDone3

SL1-8Match Student Profile with ...Done8

SL1-9Filter Ineligible ApplicantsDone5

SL1-10Set Minimum CGPADone3

SL1-11Configure Eligible BranchesIn Progress3

SL1-12Set Maximum Active Back...In Progress3

SL1-13Validate Drive Eligibility R...To Do5

+ Create

SL1 Sprint 1Add dates (0 work items)000Start sprint

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

0 of 0 work items visibleEstimate: 0 of 0

More results

Backlog (4 of 10 work items visible)16000Create sprint

Jira work item

SL1-3

Drive Eligibility Configuration

To DoImprove Epic

Description

Enables the Placement Officer to set and validate drive eligibility rules such as minimum CGPA, eligible branches, and maximum active backlogs.(fr002)

Child work items

25% Done

Work	Pri...	As...	Status
SL1-10Set Minimum CGPA	H.	U.	Done
SL1-11Configure Eligible Branches	H.	U.	In Progress
SL1-12Set Maximum Active Backlogs	H.	U.	In Progress
SL1-13Validate Drive Eligibility Rules	H.	U.	To Do

Linked work items

Add linked work item

Confluence content

Project planTry template

Details

Spaces

SE-Lab2

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search backlogFilter 1Clear filters

None

View all details

Drive Eligibility Configuration

Start dateNone

Due dateNone

View all details

Interview Scheduling

Start dateNone

Due dateNone

View all details

Offer Letter Management

SL1 Sprint 131 Aug - 6 Sep (8 work items)5624Complete sprint

SL1-6Parse Student ResumeDone5

SL1-7Extract Skill TagsDone3

SL1-8Match Student Profile with ...Done8

SL1-9Filter Ineligible ApplicantsDone5

SL1-10Set Minimum CGPAIn Progress3

SL1-11Configure Eligible BranchesIn Progress3

SL1-12Set Maximum Active Back...In Progress3

SL1-13Validate Drive Eligibility R...To Do5

+ Create

SL1 Sprint 1Add dates (0 work items)000Start sprint

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Backlog (4 of 10 work items visible)16000Create sprint

Jira work item

SL1-4

Interview Scheduling

To DoImprove Epic

Description

Enables the system to schedule shortlisted candidates into dynamic interview slots across multiple rounds while preventing scheduling conflicts. (fr004)

Child work items

0% Done

Work	Pri...	As...	Status
SL1-18Schedule Interview Slot	M	Ui	To Do
SL1-19Manage Multiple Interview Rounds	M	Ui	To Do
SL1-20Prevent Interview Scheduling Conflicts	M	Ui	To Do

Linked work items

Add linked work item

Confluence content

Project planTry template

Details

AssigneeUnassigned

Spaces

SE-Lab2

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search backlogFilter 1Clear filters

None

View all details

Drive Eligibility Configuration

Start dateNone

Due dateNone

View all details

Interview Scheduling

Start dateNone

Due dateNone

View all details

Offer Letter Management

SL1 Sprint 131 Aug - 6 Sep (8 work items)5624Complete sprint

SL1-6Parse Student ResumeDone5

SL1-7Extract Skill TagsDone3

SL1-8Match Student Profile with ...Done8

SL1-9Filter Ineligible ApplicantsDone5

SL1-10Set Minimum CGPAIn Progress3

SL1-11Configure Eligible BranchesIn Progress3

SL1-12Set Maximum Active Back...In Progress3

SL1-13Validate Drive Eligibility R...To Do5

+ Create

SL1 Sprint 1Add dates (0 work items)000Start sprint

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Backlog (4 of 10 work items visible)16000Create sprint

Jira work item

SL1-4

Interview Scheduling

To DoImprove Epic

Description

Enables the system to schedule shortlisted candidates into dynamic interview slots across multiple rounds while preventing scheduling conflicts. (fr004)

Child work items

0% Done

Work	Pri...	As...	Status
SL1-18Schedule Interview Slot	M	Ui	To Do
SL1-19Manage Multiple Interview Rounds	M	Ui	To Do
SL1-20Prevent Interview Scheduling Conflicts	M	Ui	To Do

Linked work items

Add linked work item

Confluence content

Project planTry template

Details

AssigneeUnassigned

Spaces

SE-Lab2

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search backlogFilter 1Clear filters

Epic

Configuration

Start dateNoneDue dateNoneView all details

InterviewSchedulingView all details

Offer Letter ManagementView all details

SL1 Sprint 131 Aug – 6 Sep (8 work items)5624Complete sprint

SL1-6Parse Student ResumeDone5

SL1-7Extract Skill TagsDone3

SL1-8Match Student Profile with ...Done8

SL1-9Filter Ineligible ApplicantsDone5

SL1-10Set Minimum CGPADone3

SL1-11Configure Eligible BranchesInProgress3

SL1-12Set Maximum Active Back...InProgress3

SL1-13Validate Drive Eligibility R...ToDo5

SL1 Sprint 1Add dates (0 work items)000Start sprint

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

+ Create

Backlog (7 of 10 work items visible)27010Create sprint

Jira work item

SL1-5

Offer Letter Management

To DoImprove Epic

Description

Enables the system to generate digital offer letters and provide accept or reject workflows for selected students. (fr005)

Child work items

0% Done

Work	Pri...	As...	Status
SL1-21Generate Digital Offer Letter	M	Ui	To Do
SL1-22Accept or Reject Offer	M	Ui	To Do
SL1-23Set Offer Acceptance Deadline	M	Ui	To Do

Linked work items

Add linked work item

Confluence content

Project planTry template

Details

Unassigned

Spaces

SE-Lab2

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocs

Search boardFilterGroup

To Do 1

Validate Drive Eligibility Rules

Drive Eligibility Configuration

SL1-135

In Progress 2

Configure Eligible Branches

Drive Eligibility Configuration

SL1-113

Set Maximum Active Backlogs

Drive Eligibility Configuration

SL1-123

Done 5

Parse Student Resume

Resume Parsing & Eligibility

SL1-65

Extract Skill Tags

Resume Parsing & Eligibility

SL1-73

Match Student Profile with Eligibility Criteria

Resume Parsing & Eligibility

SL1-88

Filter Ineligible Applicants

Resume Parsing & Eligibility

SL1-95

Set Minimum CGPA

Drive Eligibility Configuration

SL1-103

Spaces

SE-Lab2

SummaryTimelineBoardBacklogCalendarListFormsDevelopmentDocsReports

Search backlogFilter

Epic

No epic

Resume Parsing & Eligibility

Placement Application & Tracking

Drive Eligibility Configuration

Interview Scheduling

Offer Letter Management

Create epic

SL1 Sprint 131 Aug - 6 Sep (8 work items)

5624Complete sprint

SL1-6Parse Student ResumeResume Parsing & ...Done5

SL1-7Extract Skill TagsResume Parsing & ...Done3

SL1-8Match Student Profile with Eligibility CriteriaResume Parsing & ...Done8

SL1-9Filter Ineligible ApplicantsResume Parsing & ...Done5

SL1-10Set Minimum CGPADrive Eligibility Co...Done3

SL1-11Configure Eligible BranchesDrive Eligibility Co...In Progress3

SL1-12Set Maximum Active BacklogsDrive Eligibility Co...In Progress3

SL1-13Validate Drive Eligibility RulesDrive Eligibility Co...To Do5

Create

SL1 Sprint 1Add dates (0 work items)

000Start sprint

Plan a sprint by dragging work items into it, or by dragging the sprint footer.

Create

